
 
 

Construction and Community Advisory Group Update  6 /5/2011 
 

Progress on construction has progressed well with the drying of the forest. 
 

·  Crews are working on multiple fronts. 
·  40 to 50 operational personnel. 
·  Working Mon - Fri 7.00am - 6.00pm and Sat mornings  
·  Site compounds established for downstream levee, outfall structure and Torrumbarry 

cutting. 
·  Levee footprint 70% cleared.(35km). 
·  Cleared tree root balls reused for fish habitat. 
·  Moulamein Rd. widening works completed. 
·  Levee construction earthworks commenced. 
·  Indigenous Cultural Heritage Management Plan working well. 

 
Community Operation and Planning Advisory Group (COPAC) meetings. 

 
COPAC meets monthly to discuss issues and risks  

and to provide local knowledge and expertise. 
 

Issues identified and discussed so far include: 
·  Management of Blackwater leaving the forest. 
·  Effect of a flood on a watered forest. 
·  Barber Creek and Wakool River influences. 
·  Traffic management issues 
·  Water levels on existing levees 
·  Effect of structures on a natural flood. 
·  Specific issues being directly raised with and investigated by Project Team. 

 
 

 
 
 
 
 
 
 
 
 
 
 
For further information visit www.kpforest.com.au 
or contact Fulton Hogan Construction on 1800 337 285. 
 
 
 
 
 
 

 
 

The COPAC members are: 
 
Kevin Barnes Phil O'Neill 

Luke Keogh Andrew McConnell 
Roger Knight Neil Gorey 
Neil Eagle Greg Lodge 
John Lolicato Graham Heffer 
David McConnell Jamie McKindlay 
 



 
 

Cleared levee footprint near Barham 

Site compound No 2 and outfall structure location 
upstream of Barham. 


